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This document provides an overview of the approach applied to develop this preliminary draft CIP,
highlights key changes from the 2013-8 CIP.

DRAFT Guiding Principles to Develop this Preliminary Draft CIP

1.

The 2014 CIP should maintain a focus on high priority risk reduction projects, based on an evaluation
of public safety consequences, severity of impacts, and urgency of the problem.
Projects are sequenced over time on the CIP based on implementation factors such as landowner
willingness, permits, partnerships, and external funding. Project schedules should be refined based on
the latest information regarding these implementation factors.
King County’s capital construction projects are managed based on a project management system that
includes “gates” or decision-points at key design milestones. Capital construction project budgets
should remain the same as the 2013 adopted CIP if the project has not passed through a “gate” since
the last adopted budget.
River corridor feasibility and alternatives analyses are underway or in development along many river
segments across the county:

a. Green (System-Wide Improvement Framework)
Tolt
Middle Fork Snoqualmie
South Fork Snoqualmie
Cedar

f. Lower Snoqualmie / Fall City Reach
Funding for these technical analyses should be followed over the 6-year CIP with funding for
implementation. The “corridor plan implementation” projects should be viewed as placeholders
pending completion of the studies and discussion of the results. Given the uncertainty regarding costs
to implement these corridor plans, it is prudent to reserve some funding capacity in the later years of
the financial plan.
Since the District began in 2008, capital expenditure rates have not exceeded 40%. The financial plan
assumes that this expenditure rate will increase to 45% in 2013 and continue to increase to 65% by
2019.
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What has changed since last year?

Infrastructure improvements: Levees and Revetments

1. River corridor analyses are underway along multiple river reaches: Tolt, Middle Fork
Snoqulamie, South Fork Snoqualmie, Snoqualmie/Fall City, Green (SWIF), and Cedar. The 2014
draft CIP includes new budget lines for “Corridor Plan Implementation”, recognizing that



construction costs associated with individual levee projects may change pending completion of
these studies and discussion of the results with the Board.

2. New repair project: Dutchman revetment repair on the lower Snoqualmie. Project is scheduled for
2015 design and 2016 construction. Revetment protects sole-access road (West Snoqualmie River

Road) for several homes and farms.
3. Key changes to construction project listed in Table 1 below.

Table 1: DRAFT Potential Major Levee Rehabilitation Project Changes compared to 2013 Adopted CIP

Snoqualmie Basin
1044469 Middle Fork Levee System Construct shifted from 2014 to 2014-5.
Improvements

1112058 Tolt River Mile 1.1 Setback 2018-9 in adopted 2013 CIP, shift forward to
construct in 2016 as part of “Tolt Corridor Plan
Implementation”

Cedar River Basin

1044729 Cedar River Gravel Removal Construct in 2014-2015 (Shifted from 2013-4 in
adopted 2013)

1112041 Elliott Bridge Levee Setback WSDOT scheduled to construct mitigation project
in 2015-16, levee setback project to follow
completion of WSDOT project as well as
completion of Cedar River Corridor plan. 2013
adopted did not include construction funding; 2014
CIP assumes levee setback may be part of Cedar
Corridor Plan Implementation.

Green River Basin

1116515 Briscoe-Desimone Floodwalls | 2013-14, to be constructed by Kent under agreement
with District. 2013 adopted CIP assumed funding
for setback levee over 2013-8 timeframe;
construction moved forward to 2013 and 2014.

1044881 Russell Road Upper Currently no change from 2013 adopted, total
appropriation is $3.7M over 2013-4. Additional
work proposed by City of Kent or different projects
may be recommended through SWIF.

1112033 Horseshoe Bend Acquisition 2014 CIP leaves $2.6 million for possible

and Reconnection implementation of recommended projects from
ongoing Corps Regional Solutions Team evaluation
of Horseshoe Bend 205.

Partnerships: Service Agreements with Others

1. Bellevue Coal Creek — construction placeholder pending completion of feasibility study currently
scheduled for 2013-4.
2. Seattle Seawall — 2014 Construction; working with SDOT on allocation in 2014-5 vs. 2014.
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Seattle South Park — revise appropriation to match Seattle’s current schedule.

4. Kent Briscoe Floodwalls — Adjust appropriation in response to Board resolution and current City
construction schedule for one project in 2013 and three projects in 2014.




Other Adjustments to the 2014 Preliminary Draft CIP

1. Project highlighted on the CIP list have external funding sources such as FEMA grants or state capital
funds. This was requested by the Advisory Committee to more clearly link expenditures on the CIP
list with revenue sources that may constrain schedule or scope.

2. Upper Snogualmie Residential Flood Mitigation— partnership with City of Snoqualmie to cost-share
acquisitions and elevations. Updated to reflect latest schedule for grant-funded home elevations,
which is determined by the homeowner.

3. Lower Snogualmie Residential Flood Mitigation and Repetitive Loss Mitigation — adjust based on
schedule of grant-funded home elevations and barn elevation pilot project.

2014 CIP Grant Assumptions 5/17/2013
Grant Name 2013 2014 2015
E12-211 Snog Res Flood Mit 2012 SRL Elevations $476,627
E12-212 Snoq Res Flood Mit 2012 SRL Acquistion (Vance) $411,480
E13-177 PDM Upper Snogualmie Valley Home Elevation $706,262
G1200303 Boeing Levee Ecology - Kent $2,070,000
G1200304 Hawley Rd Levee Ecology - Kent $900,000
PW-1653 Belmondo FEMA Reimbursement $1,696,980
PW-1713 Cedar Rapids FEMA Reimbursement $1,000,000
Briscoe Levee DOE Grant $7,000,000
Countyline NRDA $2,000,000 $2,775,000
WA State SWIF Pilot Funding $317,500
"$7,261,349 '$9,317,500 '$2,775,000
Anticipated Capital Construction Schedule
Planned
Project# | Project Name Construction Year
Snoqualmie Basin
1044466 | South Fork Levee System Improvements 2015
1044469 | Middle Fork Levee System Improvements 2014-15
1112046 | Sinerra Qualle Upper Revetment Repair 2014
1044579 | Tolt Pipeline Protection 2015
1112058 | Tolt River Mile 1.1 Setback 2016
Cedar River Basin
1044729 | Cedar River Gravel Removal 2014 (2015)
1112024 | Belmondo Repair 2013
1112029 | Rainbow Bend Levee Setback 2013
1112041 | Elliott Bridge Levee Setback 2015-16




Green River Basin

1112035 | Reddington Levee Setback 2013

1116515 | Briscoe-Desimone Floodwalls 2013-14

1044881 | Russell Road Upper TBD
Horseshoe Bend Acquisition and

1112033 | Reconnection TBD
White River Basin

1112049 | Countyline to A Street Setback Levee 2014-2015

1112038 | Right Bank Levee Setback 2016-2017




